Progress of Ongoing EAPs Projects during 2026-27 up to June, 2026

(Amount in crores)

Progress during 2026-27

Effective Pending - Claims %age
S. . Total Claims as Expendit Claims | Pending col
Name of | Funding | Departme and . Exp. Up to ure CFY | Expenditur | Expenditur | Claim 3
No Project Agency nt Closing Project 31.03.2026 on BE up to eCFYupto | eCFYupto | Lodge Reimb. ason 12/09
date Cost 31.03.202 o g Rec. | 30.06.2 | asper
6 pri May 2026 | June 2026 d (ACA) 026 BE
2026
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
ADB
Project
loan
(includi Nov-15
Raj. Urban ne toDec- | 2216.80 | 2,203.17 0 2.90 0.05 0.10 0.18 0 0 0 6.21%
Sector Dev. Grant 26
1 | Program 13.61 LSG
(RUSDP- cr)
Phase Ill) ADB Nov-20
Progra to Dec- 1800.77 1,738.79 0 0.54 0 0 0.01 0 0 0 1.85%
m loan 26
Total 4017.57 3,941.96 0 3.44 0.05 0.10 0.19 0 0 0 5.52%
Rajasthan
Secondary
Town
Developme Jan-21 32 65
2 nt Sector ADB LSG to May- | 3,076.63 2,401.11 0 198.41 4.70 39.70 64.79 46.83 13.10 33.73 %
Project 28
(RSTDSP)
(Phase 1V)
Tranche-I
Rajasthan Apr-23
3 Secondary ADB LSG to May- | 2,450.00 1,140.04 291 485.81 16.12 23.31 39.65 17.19 20.10 0 8.16%
Town 28




Progress during 2026-27

Effective Pending - Claims %age
S. . Total Claims as Expendit Claims | Pending col
Name of Funding | Departme and . Exp. Up to ure CFY | Expenditur | Expenditur | Claim .
No Project Agency nt Closing Project 31.03.2026 on BE up to eCFYupto | eCFYupto | Lodge Reimb. ason 12/09
date Cost 31.02.202 April May 2026 | June 2026 d Rec. 306(2)2.2 asBp:Eer
2026 (ACA)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
Developme
nt Sector
Project
(RSTDSP)
(RUIDP-
Phase IV)
Tranche-ll
Rajasthan
State Dec-22
Highway 36.78
4 ADB PWD toSep- | 1,287.15 1,035.17 0 102.22 0 35.96 37.60 47.57 47.57 0
Investment %
26
Program- 1
(Tranche-3)
Rajasthan
Water
Sector Apr-17 10.61
5 Lo JICA WRD to Mar- | 2,294.30 1,111.08 9.56 347.10 14.43 19.72 36.83 47.33 39.44 17.45
Livelihood )8 %
Improveme
nt Project
Rajasthan
Water
sector Feb-18 11.42
6 | Restructuri NDB WRD t0 Jul-26 3,291.63 2,878.99 0 250.00 18.79 21.10 28.56 53.74 39.57 14.17 %
ng Project
For Desert
Areas
Intra-State
Transmissio Dec-22
7 | nSystem KFW RVPN to Nov- | 1,055.66 149.69 0 785.00 1.20 33.28 65.50 25.99 25.99 0 8.34%
Green 27
Energy




Progress during 2026-27

Effective Pending pr Claims %age
S. . Total Claims as Expendit . . . Claims | Pending col
Name of | Funding | Departme and . Exp. Up to ure CFY | Expenditur | Expenditur | Claim .
No Project Agency nt Closing Project 31.03.2026 on BE up to eCFYupto | eCFYupto | Lodge Reimb. ason 12/09
date Cost 31.02.202 April May 2026 | June 2026 d Rec. 306(2)2.2 asBr:Eer
2026 (ACA)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
Corridor-II
(GEC)
Dam
Rehabilitati WB & Apr-21
8 | onand AllB WRD to Mar- 503.02 169.98 0 144.43 4.55 5.91 7.42 2.67 0 2.67 5.14%
Improveme 27
nt Project-I|
Rajasthan
Rural Water
Supply &
9 | Fluorosis JICA PHED thtlz_;zto 4,765.31 309.86 71.61 700.00 4.70 10.66 118.69 7.46 79.06 0 16%96
Mitigation
Project -
Phase-II
Rajasthan
Forestry & Apr-23
10 | Biodiversity AFD Forest toMar- | 1,693.91 458.75 0 241.72 1.72 3.42 6.16 0 0 0 2.55%
Developme 31
nt Project
Rajasthan
Climate
Change
Response May-24
11 | and JICA Forest toMar- | 1,774.30 3.37 0 160.00 0.06 0.12 0.20 2.97 2.97 0 0.13%
Ecosystem 35
Services
Enhanceme
nt Project
26,209.
Total 48 13,600 84.08 3418.13 66.324 193.28 405.59 251.75 | 267.80 68.02






